Rpt-ID: RCPESPRJ Georgia Date: 06/06/2014
User: vepps Department of Transportation Page 1 of 11

Estimate Summary By Project
Contract ID: B14394-12-000-0 Estimate Number: 0019 Pay Period: 04/01/2014

to 05/31/2014

Contract Location: Time Allowed: 574  Days
OLD SR 3 (CR 307) OVER RACCOON CREEK Elapsed Calender Days: 539 Days
Percent Time: 93.90
District: 4 Area: 05
Contractor:
SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let: 08/17/2012
P. O. BOX 50157 Date Awarded: 08/31/2012
Date Contract Executed: 09/27/2012
Date Notice to Proceed: 10/04/2012
ALBANY GA 31703-0157 Date Work Began: 10/22/2012
Phone: (229)435-0786 Date Time Stopped: 03/26/2014
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2014
Surety Co: TRAVELERS CASUALTY AND SURETY CO OF AMERICA
Current Contract Amount $2,829,812.79 Counties:
Original Contract Amount $2,778,794.09 Mitchell
Funds Available $175,151.95
Percent Complete 93.81%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0005873 $895,246.90 $839,214.02 $63,993.16 92.85% $356.04
0005876 $897,503.90 $890,813.67 $59,172.39 93.41% $322.53
0005877 $1,037,061.99 $1,048,766.40 $51,986.40 94.99% $397.74

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14394-12-000-0

Georgia Date: 06/06/2014
Department of Transportation Page 2 of 11
Estimate Summary By Project

Estimate Number: 0019 Pay Period: 04/01/2014
to 05/31/2014

Project Number:

Federal State Project Number:

0005873 OLD SR 3 (CR 307) - BRIDGE REPL

BRG00-0005-00(873)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate
$665,002.98 $664,718.15 $284.83
$166,250.76 $166,179.55 $71.21
$831,253.74 $830,897.70 $356.04

$0.00 $0.00 $0.00

$831,253.74 $830,897.70 $356.04

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$831,253.74 $830,897.70

$356.04

Total Payable:



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14394-12-000-0

Georgia Date: 06/06/2014
Department of Transportation Page 3 of 11
Estimate Summary By Project

Estimate Number: 0019 Pay Period: 04/01/2014
to 05/31/2014

Project Number:

Federal State Project Number:

0005876 OLD SR 3 (CR 307) - BRIDGE REPL

BRG00-0005-00(876)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate
$670,665.20 $670,407.18 $258.02
$167,666.31 $167,601.80 $64.51
$838,331.51 $838,008.98 $322.53

$0.00 $0.00 $0.00

$838,331.51 $838,008.98 $322.53

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$838,331.51 $838,008.98

$322.53

Total Payable:



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14394-12-000-0

Georgia Date: 06/06/2014
Department of Transportation Page 4 of 11
Estimate Summary By Project

Estimate Number: 0019 Pay Period: 04/01/2014
to 05/31/2014

Project Number:

Federal State Project Number:

0005877 OLD SR 3 (CR 307) - BRIDGE REPL

BRG00-0005-00(877)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate
$788,060.49 $787,742.30 $318.19
$197,015.10 $196,935.55 $79.55
$985,075.59 $984,677.85 $397.74

$0.00 $0.00 $0.00

$985,075.59 $984,677.85 $397.74

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$985,075.59 $984,677.85

$397.74

Total Payable:



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14394-12-000-0 Estimate Number: 0019

Date: 06/06/2014

Page 5 of 11

Pay Period: 04/01/2014
to 05/31/2014

Project Number 0005873

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0025 318-3000 AGGR SURF CRS TN 15.000 47.760
24.620 .000
47.760 $.00 $1,175.85
0030 402-3101 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TN TN 167.000 173.590
ITUM MATL & H LIME 110.000 .000
173.590 $.00 $19,094.90
0080 641-1200 GUARDRAIL, TP W LF 417.000 472.000
22.940 .000
472.000 $.00 $10,827.68
Category Amount: $0.00 $31,098.43
Category Number: 0020 EROSION CONTROL PERMANENT
0095 700-6910 PERMANENT GRASSING AC 2.000 2.187
1089.350 .000
2.187 $.00 $2,382.41
0110 700-8000 FERTILIZER MIXED GRADE TN 2.000 .902
641.510 .555
1.457 $356.04 $934.68
Category Amount: $356.04 $3,317.09
Category Number: (0030 EROSION CONTROL TEMPORARY
0120 163-0232 TEMPORARY GRASSING AC 2.000 2.187
515.630 .000
2.187 $.00 $1,127.68
0133 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 123.000 329.834
14.520 .000
329.834 $.00 $4,789.19
0134 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DANLF 150.000 159.575
4.840 .000
159.575 $.00 $772.34



Rpt-ID: RCPESPRJ

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14394-12-000-0 Estimate Number: 0019

Georgia

Date: 06/06/2014
Page 6 of 11

Pay Period: 04/01/2014
to 05/31/2014

Project Number 0005873

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 EROSION CONTROL TEMPORARY
0165 171-0030 TEMPORARY SILT FENCE, TYPE C LF 2,664.000 3,860.000
5.370 .000
3,860.000 $.00 $20,728.20
Category Amount: $0.00 $27,417.41
Category Number: 0040 SIGNING AND MARKING
0174 636-5020 DELINEATOR, TP 2 EA 6.000 10.000
33.890 .000
10.000 $.00 $338.90
0175 652-5451 SOLID TRAFFIC STRIPE, 5 IN, WHITE LF 1,470.000 1,478.000
0.180 .000
1,478.000 $.00 $266.04
0180 652-5452 SOLID TRAFFIC STRIPE, 5 IN, YELLOW LF 1,470.000 1,478.000
0.180 .000
1,478.000 $.00 $266.04
0193 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 180.000 185.000
E), TP PB 9.680 .000
185.000 $.00 $1,790.80
0194 657-6085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 180.000 185.000
Ow), TP PB 9.680 .000
185.000 $.00 $1,790.80
Category Amount: $0.00 $4,452.58
Category Number: 0050 BRIDGE
0255 520-1316 PILING IN PLACE, METAL SHELL, 16 IN OD LF 950.000 1,007.090
63.000 .000
1,007.090 $.00 $63,446.67
Category Amount: $0.00 $63,446.67
Project Total Amount: $356.04 $831,253.74



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14394-12-000-0 Estimate Number: 0019

Date: 06/06/2014

Page 7 of 11

Pay Period: 04/01/2014
to 05/31/2014

Project Number 0005876

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0070 641-1200 GUARDRAIL, TP W LF 243.000 352.000
22.940 .000
352.000 $.00 $8,074.88
Category Amount: $0.00 $8,074.88
Category Number: 0020 EROSION CONTROL PERMANENT
0105 700-8100 FERTILIZER NITROGEN CONTENT LB 200.000 .000
3.630 88.850
88.850 $322.53 $322.53
Category Amount: $322.53 $322.53
Category Number: (0030 EROSION CONTROL TEMPORARY
0110 163-0232 TEMPORARY GRASSING AC 2.000 2.135
515.630 .000
2.135 $.00 $1,100.87
Category Amount: $0.00 $1,100.87
Category Number: 0040 SIGNING AND MARKING
0158 636-2070 GALV STEEL POSTS, TP 7 LF 98.000 112.000
8.470 .000
112.000 $.00 $948.64
0159 636-5020 DELINEATOR, TP 2 EA 8.000 12.000
33.890 .000
12.000 $.00 $406.68
0160 652-5451 SOLID TRAFFIC STRIPE, 5 IN, WHITE LF 1,200.000 1,576.000
0.180 .000
1,576.000 $.00 $283.68
0165 652-5452 SOLID TRAFFIC STRIPE, 5 IN, YELLOW LF 1,200.000 1,576.000
0.180 .000
1,576.000 $.00 $283.68



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14394-12-000-0 Estimate Number: 0019

Date: 06/06/2014
Page 8 of 11

Pay Period: 04/01/2014
to 05/31/2014

Project Number 0005876

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0169 654-1001 RAISED PVMT MARKERS TP 1 EA 20.000 26.000
5.450 .000
26.000 $.00 $141.70
0170 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 400.000 408.666
E), TP PB 9.680 .000
408.666 $.00 $3,955.89
0175 657-6085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 400.000 408.666
Oow), TP PB 9.680 .000
408.666 $.00 $3,955.89
Category Amount: $0.00 $9,976.16
Category Number: (0050 BRIDGE
0190 500-0100 GROOVED CONCRETE SY 622.000 622.222
5.000 .000
622.222 $.00 $3,111.11
0240 520-5000 PILOT HOLES LF 355.000 435.000
75.000 .000
435.000 $.00 $32,625.00
0245 547-2016 PILE ENCASEMENT, 16 IN PILE LF 154.000 166.980
120.000 .000
166.980 $.00 $20,037.60
Category Amount: $0.00 $55,773.71
Project Total Amount: $322.53 $838,331.51



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14394-12-000-0 Estimate Number: 0019

Date: 06/06/2014
Page 9 of 11

Pay Period:

04/01/2014

to 05/31/2014

Project Number 0005877

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0030 402-3101 RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TN TN 182.000 224.350
ITUM MATL & H LIME 110.000 .000
224.350 $.00 $24,678.50
0060 550-2180 SIDE DRAIN PIPE, 18 IN, H 1-10 LF 84.000 148.100
32.700 .000
148.100 $.00 $4,842.87
0065 550-3618 SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 S EA 4.000 6.000
550.730 .000
6.000 $.00 $3,304.38
0085 641-1200 GUARDRAIL, TP W LF 383.500 492.000
22.940 .000
492.000 $.00 $11,286.48
Category Amount: $0.00 $44,112.23
Category Number: 0020 EROSION CONTROL PERMANENT
0115 700-8000 FERTILIZER MIXED GRADE TN 3.000 .836
641.510 .620
1.456 $397.74 $934.04
Category Amount: $397.74 $934.04
Category Number: (0030 EROSION CONTROL TEMPORARY
0143 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 150.000 154.500
4.840 .000
154.500 $.00 $747.78
0170 171-0030 TEMPORARY SILT FENCE, TYPE C LF 2,300.000 4,815.000
5.370 .000
4,815.000 $.00 $25,856.55
Category Amount: $0.00 $26,604.33



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14394-12-000-0

Georgia

Department of Transportation

Estimate Summary By Project

Estimate Number:

0019

Date: 06/06/2014
Page 10 of 11

Pay Period: 04/01/2014
to 05/31/2014

Project Number 0005877

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 SIGNING AND MARKING
0179 636-2070 GALV STEEL POSTS, TP 7 LF 70.000 98.000
8.470 .000
98.000 $.00 $830.06
0180 652-5451 SOLID TRAFFIC STRIPE, 5 IN, WHITE LF 1,584.000 1,592.000
0.180 .000
1,592.000 $.00 $286.56
0185 652-5452 SOLID TRAFFIC STRIPE, 5 IN, YELLOW LF 1,584.000 1,592.000
0.180 .000
1,592.000 $.00 $286.56
0189 654-1001 RAISED PVMT MARKERS TP 1 EA 22.000 24.000
5.450 .000
24.000 $.00 $130.80
0190 657-1085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 320.000 328.000
E), TP PB 9.680 .000
328.000 $.00 $3,175.04
0195 657-6085 PREFORMED PLASTIC SOLID PVMT MKG, 8 IN, (LF 320.000 328.000
Oow), TP PB 9.680 .000
328.000 $.00 $3,175.04
Category Amount: $0.00 $7,884.06
Category Number: (0050 BRIDGE
0220 500-3101 CLASS A CONCRETE cYy 47.000 47.200
550.000 .000
47.200 $.00 $25,960.00
0255 547-2016 PILE ENCASEMENT, 16 IN PILE LF 112.000 175.084
120.000 .000
175.084 $.00 $21,010.08
Category Amount: $0.00 $46,970.08



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation
Estimate Summary By Project

Contract ID: B14394-12-000-0 Estimate Number: 0019

Date: 06/06/2014
Page 11 of 11

Pay Period: 04/01/2014
to 05/31/2014

Project Number 0005877

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0030 EROSION CONTROL TEMPORARY
0270 163-0520 CONSTRUCT AND REMOVE TEMPORARY PIPE ¢ LF 48.000 85.246
14.520 .000
85.246 $.00 $1,237.77
Category Amount: $0.00 $1,237.77
Project Total Amount: $397.74 $985,075.59



